

 ★ Eastover ★ Falcon ★ Fayetteville ★ Godwin ★
 ★ Hope Mills ★ Linden ★ Spring Lake ★
 ★ Stedman ★ Wade ★ Pope AFB ★ Fort Bragg ★
 ★ Cumberland County ★



Greater Fayetteville Futures II
 PREPARATION MEETS OPPORTUNITY

Objective VI: Infrastructure

Init ID	Init Descr	Description	Plan End	Init Item Status
V06IN01	Regional Internet Infrastructure Improvement v1.0	Identify necessary participants and schedule meeting for eGovernment CIO Council (ICT-2) planning and implementation	01/31/2010	Considered this with Fay City CIO and agreed this is a BRAC regional effort to be headed by BRAC-RTF (Erik Wells). No response yet.
V06IN01	Regional Internet Infrastructure Improvement v1.0	Implementation of the new City of FV main website	02/01/2010	The parallel implementation of a new content management system will empower the City Departments to add new features/content in a timely manner for the general public's information
V06IN01	Regional Internet Infrastructure Improvement v1.0	Ascertain to the degree possible what are the private providers' plans and timetables with respect to this initiative	03/01/2010	done, reported to council. Due to non-disclosure of proprietary info. cannot disclose specifics however both companies have plans to increase speeds.
V06IN01	Regional Internet Infrastructure Improvement v1.0	Ascertain if there is a market/demand for FTTH in our Community (survey)	03/01/2010	Survey was completed and discussed 3/1/10. Fay. City Council decided enough interest existed to move forward. Viable funding sources will be explored and discussed at Sept. 2010 Council Work Session
V06IN01	Regional Internet Infrastructure Improvement v1.0	Summarize results of PWC survey concerning phone/internet services	03/03/2010	42% of residents and 64% of business customers indicated interest in competitive PWC services/rates. Greatest interest in phone; Internet also very attractive. 64% of residents and 72% of business customers indicated they would switch
V06IN01	Regional Internet Infrastructure Improvement v1.0	Confirm Required Level of Internet Capacity	03/31/2010	needs to be aligned with init plan(attachment)
V06IN01	Regional Internet Infrastructure Improvement v1.0	City Police Citizen-to-Public (C2P) Records Management System (RMS) interface	03/31/2010	will allow for up-to-date information on crime incidents to be accessible online without impacting City Police Central Records Unit operations.
V06IN01	Regional Internet Infrastructure Improvement v1.0	Public Safety CAD/RMS Replacement Project (integrate planning with GIS technology)	03/31/2010	updates/results pending completion by plan end- S. Victrum
V06IN01	Regional Internet Infrastructure Improvement v1.0	Undertake telephone survey to establish market interest in broadband internet upgrades	04/01/2010	results and recommendations to be presented to city council for review and planning of action items end of Q1FY2010
V06IN01	Regional Internet Infrastructure Improvement v1.0	Fayetteville Fire Department's Accreditation Project (integrate planning with GIS technology)	06/30/2010	updates/results pending completion by plan end- assumes on-going support & maintenance
V06IN01	Regional Internet Infrastructure Improvement v1.0	Provide another update to the Council at the Council Work Session in September 2010	09/30/2010	Decision will be made as to whether to continue pursuing FTTH Concept.
V06IN01	Regional Internet Infrastructure Improvement v1.0	Census work planned for CY2010 to be keyed to GIS data and displays (City of Fayetteville)	12/31/2010	City Staff has been among the early adopters of new Census software and relies on GIS to maintain the data underpinning our participation in population and housing counts and our successful challenge of some of those
V06IN01	Regional Internet Infrastructure Improvement v1.0	Extend City of Fayetteville web page for public access to a variety of products and information -from brochures on various zoning procedures to draft ordinances and application forms.	01/31/2011	The City uses the City's web page to extend public access to a variety of products and information, from brochures on various zoning procedures to draft ordinances and application forms. Following adoption of the UDO, the Planning module of MAGNET could be used to help applicants submit zoning requests and track the process, as well as to make additional
V06IN01	Regional Internet Infrastructure Improvement v1.0	City Transit website integration with Google Transit and possibly adding web-based AVL information	06/01/2011	TBD, S. Victrum; FAST staff
Init ID	Init Descr	Description	Plan End	Init Item Status
V06IN02	Upgrade Highway Transportation Infrastructure	NC210 Murchison RD, PROPOSED FAYETTEVILLE OUTER LOOP TO SR 1613 (HONEYCUTT RD)	01/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	Amend FAMPO 2015 Transportation Improvement Program to accelerate widening of Murchison Rd , Bridge and Safety upgrades	01/27/2010	U-4444, BD-5106, W-5206
V06IN02	Upgrade Highway Transportation Infrastructure	Select consultant for Ft. Bragg sub area modeling study	01/31/2010	Wilbur Smith Associates, a national planning, design, and engineering firm, will perform the Sub-Area TDM project under a contract
V06IN02	Upgrade Highway Transportation Infrastructure	Murchison Rd Segment 'AB' construction accelerated from 'post year ' to fy12	02/01/2010	part of U-4444 project acceleration
V06IN02	Upgrade Highway Transportation Infrastructure	CAMDEN RD - FAYETTEVILLE, SR 1003 (CAMDEN RD) FROM NC 59 TO SOUTH OF SR 3019	02/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	Draft early map of Ft. Bragg area study model	02/08/2010	done. attached (via BRAC RTF)
V06IN02	Upgrade Highway Transportation Infrastructure	Develop Map of Murchison Rd project stages to U-4444 funding	02/26/2010	Provided by FAMPO (Mike Rutan). attached.
V06IN02	Upgrade Highway Transportation Infrastructure	HOPE MILLS - SR 1363 (ELK MILL RD) FROM SR 1132 (LEGION RD) TO US 301/I-95 BUS	04/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	Complete area model study; distribute to stakeholders (BRAC RTF)	05/31/2010	traffic forecasts via different scenarios of transportation; 3D simulation impact over time
V06IN02	Upgrade Highway Transportation Infrastructure	FAYETTEVILLE-NC24-87 (BRAGG BLVD) FROM US 401 BYP TO NORTH OF SR 1437 (SANTA FE DR/SHAW RD)	06/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	SR 2008, REPLACE BRIDGE 11	06/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	US 401, RAMSEY STREET	06/01/2010	NCDOT Project let date
V06IN02	Upgrade Highway Transportation Infrastructure	HOPE MILLS, SR 1141 (CUMBERLAND ROAD) FROM NC 59 (HOPE MILLS ROAD) TO APPROXIMATELY SR 1135 (JOHN SMITH ROAD)	10/01/2010	NCDOT Project let date

V06IN02	Upgrade Highway Transportation Infrastructure	Ft Bragg boundary to north of NC24 Spring Lake project "Right of way accelerated"	12/31/2010	moved up to 12/31/2010	
V06IN02	Upgrade Highway Transportation Infrastructure	I-95 BUSINESS-, US 301; BRIDGE 85 OVER CAPE FEAR RIVER, SR 1738 & 1741	05/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	I-95 BUSINESS-US 301, CROSS CREEK. REPLACE BRIDGE NO. 61	05/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	CAMDEN RD - FAYETTEVILLE, SR 1003 (CAMDEN RD) FROM SOUTH OF SR 3019 (MIDLAND CT) TO SOUTH OF SR 1290 (KING CHARLES RD)	06/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	SR 1596 (GLENSFORD ROAD), US 401 BUSINESS (RAEFORD ROAD) TO SR 1400 (CLIFFDALE ROAD). WIDEN TO FIVE LANES, PART ON NEW LOCATION.	06/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	NC 210, MURCHISON RD, HONEYCUTT ROAD TO NC 24-87 AT SPRING LAKE.	06/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	SR 1851, BRIDGE 48 OVER BROWNS CREEK ON SR 1851	06/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	LEGION RD - FROM ELK RD TO OWEN DR	09/01/2012	NCDOT Project let date	
V06IN02	Upgrade Highway Transportation Infrastructure	fay outer loop around bragg blvd	09/30/2012	under construction, completion in 2012	
	Init ID	Init Descr	Description	Plan End	Init Item Status
V06IN03	Airport Upgrades		Develop a culture of customer service excellence at FV airport for origination/desitination staff and riders	02/01/2010	ongoing effort with airline partners to develop customer service to align with anticipated
V06IN03	Airport Upgrades		InterVISTA briefing of Air Service Survey results for Fayetteville City Council	02/22/2010	Washington, DC is the #1 Market for Business Travelers; 83% of Respondents Visit the Washington, DC Area Each Year
V06IN03	Airport Upgrades		InterVISTA briefing of Air Service Survey results for the Airport Commission	02/23/2010	U.S. DOT Statistics Severely Understate the Size and Potential of the Fayetteville – Washington, DC Market
V06IN03	Airport Upgrades		Negotiate for more advantageous government fares to D.C.	04/01/2010	waiting on report to be finalized 4/1/2010
V06IN03	Airport Upgrades		Complete general aviation alternatives study	05/30/2010	
V06IN03	Airport Upgrades		Seek supplementary funding for service to Washington, DC (SCAS)	06/30/2010	
V06IN03	Airport Upgrades		Plan for increased demand stemming from new hotels and		TBD; Later in 2010
V06IN03	Airport Upgrades		Decrease leakage to RDU (improve fares, direct options, variety of	05/31/2011	
	Init ID	Init Descr	Description	Plan End	Init Item Status
V06IN04	Rail Upgrades		Develop plan recommendations and cost estimates with Jim Grabnerfor streetcar/trolley (update plan with rail map)	01/15/2010	plan light rail to be run from MMTC to FSU; buses feed it from murchison rd.; updated plan and rail map attached
V06IN04	Rail Upgrades		Attempt to inform City Council of GFF II passenger rail plans	02/05/2010	rejected from agenda via FAMPO Exec Director; will attempt to inform city council after grant submission
V06IN04	Rail Upgrades		make eSubmission of to Small Starts Circulator Projects	02/10/2010	CRITICAL DEADLINE MET
V06IN04	Rail Upgrades		Inquire to FTA officials validity of submission pending council review and approval	02/10/2010	Reply from Elizabeth Day @ FTA. Project submission remains valid via MPO support , validity of city review and approval pending
V06IN04	Rail Upgrades		confirm receipt of eSubmission from FTA officials	02/11/2010	Sherry.Riklin@dot.gov confirmed (attached)
V06IN04	Rail Upgrades		Win support and cooperation from Ft. Bragg for passenger rail solution / continue to align to Important Action T-7 from BRAC CRG Report	02/18/2010	acquired official letter of support for GFF II rail initiative plans through Ft. Bragg Transportation Chief
V06IN04	Rail Upgrades		Identify the particular needs of the military and civilian business community associated with the expansion at Fort Bragg	03/01/2010	pending BRAC RTF study
V06IN04	Rail Upgrades		Acquire PWC Commission approval for in kind contributions to rail plans	03/24/2010	Did not happen; need to reschedule and include FAMPO Exec Director, BRAC-RTF Regional Planner, Chamber President
V06IN04	Rail Upgrades		Meet to align efforts around FAMPO-Town of Spring Lake Multi-Modal Congestion Management Plan and Hwy 87 corridor proposal to GEE plans	04/07/2010	TBD; BRAC RTF Regional Planner / GFF Team
V06IN04	Rail Upgrades		Strategize for Dept of Housing And Urban Development Sustainable Communities Planning Grant Program	04/10/2010	alternative opportunity to FTA(attached); possible joint proposal w/ the Eastern NC Military Growth Task Force and BRAC-RTF
V06IN04	Rail Upgrades		Pre-emptive Fayetteville City Council briefing on passenger rail	04/12/2010	likely will not happen due to missed PWC
V06IN04	Rail Upgrades		Review the reply from FTA grant submission to determine future	04/30/2010	estimated response date. respond to items
V06IN04	Rail Upgrades		Acquire support for Alternative Analysis following FTA grant	05/15/2010	TBD; FTA reply
V06IN04	Rail Upgrades		Plan for a Fayetteville area freight rail logistics conference	07/31/2010	include CSX, Norfolk Southern, Aberdeen and
V06IN04	Rail Upgrades		Secure funding for comprehensive Light Rail feasibility study	07/31/2010	
V06IN04	Rail Upgrades		Create a PR campaign / educational programs for light rail to	09/30/2010	longer term; leverage Anna Smith (Hodges