



## Objective VIII: Sustainability

Init ID	Init Descr	Description	Plan End	Init Item Status
V08IN01	Promote green infrastructure and growth.	1A - V08 SPONSOR Parsons requests that this Initiative 1A be deleted or declared inactive	03/31/2010	Put on hold until Cash Team identifies funding source other than DoD.
V08IN01	Promote green infrastructure and growth.	1B - Award the FAMPO contract with a modified work scope to complete the FAMPO Bike and Pedestrian Study and design a Little Cross Creek Greenway. Consultant begins work on both items.	03/31/2010	The FAMPO Bicycle and Pedestrian Connectivity Study contract was awarded early in Q2. A steering committee was formed and met on 3/24/2010. A meeting schedule was set through June 2010.
V08IN01	Promote green infrastructure and growth.	1C - Complete Suitability Project training workshops and continue support of the users of the Natural Areas suitability models and maps.	03/31/2010	Suitability workshops completed in January 2010 and user support is ongoing.
V08IN01	Promote green infrastructure and growth.	1D - Complete Suitability Project training workshops and continue support of the users of the Working Lands suitability models and maps.	03/31/2010	Suitability workshops completed in January 2010 and user support is ongoing. The Cumberland County Working Lands Protection Plan is currently under review and will be ready for adoption by the Cumberland County Commissioners in May 2010.
V08IN01	Promote green infrastructure and growth.	1E - Begin the implementation of the Green Growth elements of the City of Fayetteville's Sustainability Masterplan.	03/31/2010	Sustainable Sandhills' Green Growth Planner reviewed the City of Fayetteville Unified Development Ordinance draft and submitted comments that incorporate green growth practices from the NC WRC's Green Growth Toolbox.
V08IN01	Promote green infrastructure and growth.	1F - complete negotiation with USEPA and sign MOU to become a national SSI partner; attend the national SSI kickoff event in Washington DC in March.	03/31/2010	USEPA Sustainable Skylines Initiative (SSI) kickoff event has been cancelled due to EPA funding constraints. SS has completed an SSI MOU with EPA and identified 5 carbon emission reduction projects to qualify as an SSI.
V08IN01	Promote green infrastructure and growth.	1B - Complete a draft countywide park, greenway and community trail network plan focused on increasing park acreage, walkable neighborhoods, and interconnected trail network for recreation and commuting	06/30/2010	A 2nd Steering Committee meeting and 1st Inter-Jurisdictional meeting will be held on 4/21/2010; a 1st round of 5 public input meetings around the county will be held in May
V08IN01	Promote green infrastructure and growth.	1C - Complete a draft countywide natural areas protection plan focused on high value natural heritage and ecosystem services	06/30/2010	Continue to support decision makers who are considering development decisions in high value natural areas.
V08IN01	Promote green infrastructure and growth.	1D - complete a countywide working lands protection plan focused on compatible use for military training, ecosystem services and food security	06/30/2010	Cumberland County Working Lands Protection Plan is on track to be adopted by the Cumberland County Commissioners by May, 2010. Sustainable Sandhills will host the Urban Farm Tour on April 10th
V08IN01	Promote green infrastructure and growth.	1E - Incorporate green growth principles into local ordinances and plans	06/30/2010	City of Fayetteville UDO returns from consultant ready for final review by UDO Committee before public hearings and council action.
V08IN01	Promote green infrastructure and growth.	1F - Reduce carbon emissions to improve air quality and minimize climate change impacts.	06/30/2010	Sign the SSI MOU with USEPA to become an SSI community. Host AQ education events during Air Quality Awareness week May 2-8.
Init ID	Init Descr	Description	Plan End	Init Item Status
V08IN02	Institutionalize sustainable practices in the business sector and local	2A - Local Government: Continue Certifying Departments in Local Government	03/31/2010	CCLG: Contact with interested and "active" departments was made adding three new "active" departments. COF: Sustainable Sandhills continued to survey and interview key stakeholders about Multi-Family and Commercial Recycling program options. Hope Mills: On January 20th a single stream curbside recycling program began in the Town. Now residents have a recycling bin provided by the Town that is picked up by Waste Management once each week. Spring Lake: Continued contact was made with no progress. Smaller Municipalities: Continued contact was made with smaller municipalities within Cumberland County. There are still two towns actively working towards their Sustainable Sandhills' Green Business Certification. Contact made to
V08IN02	Institutionalize sustainable practices in the business sector and local	2B - K-12 Schools: Complete Certification for 3 schools min. by end of quarter. Continue to move certification forward in other 21 schools.	03/31/2010	Go Green Initiative (GGI) progress continued in Q2 with 3 schools earning their certification and GGI presentations being presented by SS staff.
V08IN02	Institutionalize sustainable practices in the business sector and local	2C - Higher Education/Health Care: Continue to move forward with CFVH and investigate Community College Check for Higher Education	03/31/2010	Progress is being made at FSU, FTCC, and Methodist University. Please see the attached document for details.
V08IN02	Institutionalize sustainable practices in the business sector and local	2D - Business: Continue to certify businesses.	03/31/2010	There are currently 21 (5 added Q2) businesses "active" seeking their certification with another 59 (4 added Q2) interested in Sustainable Sandhills' Green Business Program. During Q2, 2 previously certified businesses were re-

V08IN02	Institutionalize sustainable practices in the business sector and local	2A - Local Government: Continue Certifying Departments in Local Government.	06/30/2010	CCLG:Continued contact to be made with the goal of adding five departments to "active" status and certifying two currently "active" departments during fy2010q3. COF: A Final Report with recommendations will be given to the City Council on MF/Commercial Recycling Program options. Hope Mills: Continued contact will be made with the town in hopes of involving them in Sustainable Sandhills' Green Business Program. Spring Lake: Continued contact will be made during fy2010q3. Smaller Municipalities: Continued contact will be made with all other municipalities to further their involvement in the green business program
V08IN02	Institutionalize sustainable practices in the business sector and local	2B - K-12 Schools:	06/30/2010	GGI progress will continue, with some of the schools achieving their certification.
V08IN02	Institutionalize sustainable practices in the business sector and local	2C - Higher Education/Health Care:	06/30/2010	FSU: Millennium Campus for Sustainability meetings will continue; Student volunteer work will continue on SS's Conservation Assistance project, and SS will contact FSU's Center for Community Justice and Service Learning to engage more FSU student volunteers. FTCC: A more detailed list of FTCC Code Green accomplishments for Q3 will be attached by the end of Q3. MU:We await a response from MU's Padilla and Dembowski on new green initiatives as well as MU student engagement in community sustainability projects. CFVHS: Final decisions on scope, approach and marketing
V08IN02	Institutionalize sustainable practices in the business sector and local	2D - Business: Continue to certify businesses	06/30/2010	Work will continue to bring more businesses into the green business program with the goal of 5 businesses gaining "active" status and 10 businesses becoming solid "leads."